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WABS Activity Number:
[1.21.2.1

WBS Activity Name:

WABS Activity Descri

BTeV WBS Dictionary
Basis of Cost Estimate

Hybrid Production

tion:

This WBS Activity consists of the production and assembly of the electrical
substrates for the five ladder layers of the SVX Il detector. Each hybrid contains
SVX3 chips and other components. LBNL is responsible for both the hybrid
design for each of the five layers of ladders and the production and assembly of the
720 hybrids for the SVX Il, 60 hybrids of standalone use and 20% spares. The
University of Hiroshima will pay for the production of the hybrids. QA and testing
of the assembled hybrids is a shared responsibility between LBNL, the University
of New Mexico and the University of Pittsburgh.

Ground Rules & Assumptions:

Basis of Estimate:

Estimate Source:

SVX Il requires 720 hybrids (one per ladder side), 60 hybrids for standalone use,
and 20% spares.

Hybrid production costs are based on vendor information for applicable quantities.
Testing costs is based on physicist estimates using prior experience with the SVX
and SV X' projects.

Costing estimates are from:

1. Vendor estimates from a Japanese flex circuit vendor (Ref. 14)

2. Purchase Order to Pacific Microelectronics Corp. for the BeO hybrid (Ref. 15)
3. Vendor information on Be heat conductors (Ref. 16)
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